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ESTIMATE RUN 04/28/2009

ESTIMATE SUMMARY 16:22:58

CONTID: C16586         ESTIMATE NO: 0003 PROG 2005

PCN: 16586-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME:

PROJECT NO: BR 0361-088                   

US HIGHWAY NO. 36 AND CHERRYVALE ROAD

NAME OF ROAD: CHERRYVALE ROAD

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/25/2009 DATE TIME STARTED 01/21/2009

5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN

 DATE AWARDED 10/21/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,053,202.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,712,914.95 NON-PARTICIPATING 429,750.13

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
71,688.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.26

TIME ALLOW:

ORIG TIME ALLOW:

92 CALENDAR DAYS

CALENDAR DAYS92

71.52%

869,501.21

429,750.13

501,438.13

501,438.13

$

$

$

$

27,579.65

2,156,121.40

2,183,701.05

71,688.00

2,255,389.05

-40,693.72

0.00

2,214,695.33

0.00

AMOUNT DUE 2,214,695.33 501,438.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 501,438.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00001  
 

0015 *REMOVAL OF TREE 51.000 51.000

EACH 0.000 0.00

200.00000 51.000 10,200.00

202-00010  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

175.00000 2.000 350.00

202-00024  
 

0025 REMOVAL OF PIPE 94.000 94.000

LF  0.000 0.00

30.00000 94.000 2,820.00

202-00035  
 

0030 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 3.000 3.000

EACH 0.000 0.00

10.00000 3.000 30.00

202-00090  
 

0040 *REMOVAL OF ASPHALT MAT 4,046.000 4,046.000

SY  0.000 0.00

2.90000 4,046.000 11,733.40

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 1,798.000 1,410.000

SF  0.000 0.00

2.00000 1,410.000 2,820.00

202-00250  
 

0050 *REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

50.00000 8.000 400.00

202-00810  
 

0055 REMOVAL OF PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00858  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF FENCE 613.000 488.000

LF  0.000 0.00

0.80000 488.000 390.40

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 693.000 693.000

LF  0.000 0.00

3.05000 693.000 2,113.65

202-01130  
 

0070 REMOVAL OF GUARDRAIL TYPE 4 230.000 226.000

LF  0.000 0.00

15.00000 226.000 3,390.00

202-01140  
 

0075 REMOVAL OF GUARDRAIL TYPE 7 58.000 50.000

LF  0.000 0.00

15.00000 50.000 750.00

202-01170  
 

0080 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

110.00000 8.000 880.00

202-01300  
 

0085 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

202-04002  
 

0090 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,584.000 22,584.000

CY  0.000 0.00

13.84000 22,584.000 312,562.56

203-00062  
 

0095 *BLADING 140.000 7.000

HOUR 5.500 687.50

125.00000 12.500 1,562.50

203-01500  
 

0100 BACKHOE 20.000 9.500

HOUR 0.000 0.00

110.00000 9.500 1,045.00

203-01510  
 

0105 *DOZING 20.000 0.000

HOUR 2.000 320.00

160.00000 2.000 320.00

203-01550  
 

0110 POTHOLING 10.000 0.000

HOUR 2.000 550.00

275.00000 2.000 550.00

203-01597  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SWEEPING (WITH PICKUP BROOM) 20.000 10.000

HOUR 7.000 945.00

135.00000 17.000 2,295.00

203-01622  
 

0120 STRUCTURE EXCAVATION 207.000 207.000

CY  0.000 0.00

7.00000 207.000 1,449.00

206-00000  
 

0125 *TOPSOIL 1,000.000 0.000

CY  0.000 0.00

3.00000 0.000 0.00

207-00205  
 

0130 *STOCKPILE TOPSOIL 1,000.000 993.000

CY  0.000 0.00

5.50000 993.000 5,461.50

207-00210  
 

0135 EROSION LOG (12 INCH) 523.000 523.000

LF  0.000 0.00

2.81000 523.000 1,469.63

208-00002  
 

0140 EROSION BALES (WEED FREE) 70.000 70.000

EACH 0.000 0.00

12.50000 70.000 875.00

208-00011  
 

0145 SILT FENCE 4,000.000 2,696.000

LF  0.000 0.00

0.90000 2,696.000 2,426.40

208-00020  
 

0150 CONCRETE WASHOUT STRUCTURE 4.000 3.000

EACH 1.000 525.00

525.00000 4.000 2,100.00

208-00045  
 

0152 STORM DRAIN INLET PROTECTION (TYPE 1) FEB MCR'S 463.000 463.000

LF  0.000 0.00

13.06000 463.000 6,046.78

208-00051  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000

EACH 0.000 0.00

750.00000 8.000 6,000.00

208-00070  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

208-00100  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0161 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CMO 4 35.000 0.000

HOUR 35.000 1,050.00

30.00000 35.000 1,050.00

208-00103  
 

0162 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CMO 4 11.000 0.000

HOUR 11.000 1,012.00

92.00000 11.000 1,012.00

208-00105  
 

0165 EROSION CONTROL SUPERVISOR 1,000.000 304.500

HOUR 114.500 5,725.00

50.00000 419.000 20,950.00

208-00205  
 

0170 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
 

0175 RESET FENCE 281.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

210-01000  
 

0180 RESET GATE 2.000 1.000

EACH 0.000 0.00

20.00000 1.000 20.00

210-01011  
 

0185 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

210-01200  
 

0190 SEEDING (NATIVE) 3.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0195 SOIL CONDITIONING 3.000 0.000

ACRE 0.000 0.00

583.00000 0.000 0.00

212-00032  
 

0200 MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

590.00000 0.000 0.00

213-00003  
 

0205 MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

3.75000 0.000 0.00

213-00061  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 SOIL BINDER 3.000 1.000

ACRE 0.000 0.00

400.00000 1.000 400.00

213-00100  
 

0215 DECIDUOUS SHRUB (5 GALLON CONTAINER) 236.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

214-00350  
 

0220 BRUSH LAYER CUTTING 367.000 0.000

EACH 367.000 825.75

2.25000 367.000 825.75

214-01010  
 

0225 SOIL RETENTION BLANKET (CLASS 3) 800.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

216-00023  
 

0230 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,400.000 0.000

SY  0.000 0.00

3.04000 0.000 0.00

216-00041  
 

0232 HERBICIDE TREATMENT MCR 14.000 14.000

HOUR 0.000 0.00

187.00000 14.000 2,618.00

217-00020  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 1,098.000 0.000

CY  381.920 13,367.20

35.00000 381.920 13,367.20

304-06007  
 

0240 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0245 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,518.000 0.000

TON 0.000 0.00

70.15000 0.000 0.00

403-34741  
 

0250 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,230.000 697.400

SY  21.110 95.00

4.50000 718.510 3,233.30

420-00100  
 

0255 RIPRAP (9 INCH) 6.170 0.000

CY  6.170 678.70

110.00000 6.170 678.70

506-00209  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0257 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) CONC S & 
D PAVING(REIN)

3.000 0.000

CY  3.000 1,596.99

532.33000 3.000 1,596.99

507-00100  
 

0258 12 INCH CORRUGATED STEEL PIPE FEB MCR'S 126.000 126.000

LF  0.000 0.00

29.03000 126.000 3,657.78

603-10120  
 

0260 18 INCH REINFORCED CONCRETE PIPE 103.000 8.000

LF  95.000 7,125.00

75.00000 103.000 7,725.00

603-01180  
 

0265 36 INCH REINFORCED CONCRETE PIPE 168.000 168.000

LF  0.000 0.00

90.00000 168.000 15,120.00

603-01360  
 

0270 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 1.000 800.00

800.00000 3.000 2,400.00

603-05018  
 

0275 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

603-05036  
 

0277 18 INCH CORRUGATED STEEL PIPE 18IN CSP 25.000 25.000

LF  0.000 0.00

38.00000 25.000 950.00

603-10180  
 

0280 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 1.000 2,600.00

2,600.00000 1.000 2,600.00

604-30010  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 0.000

LF  0.000 0.00

17.85000 0.000 0.00

606-00301  
 

0290 GUARDRAIL TYPE 7 (STYLE CA) 180.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

606-00710  
 

0295 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,265.00000 0.000 0.00

606-01370  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

1,245.00000 0.000 0.00

606-01385  
 

0305 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

1,010.00000 0.000 0.00

606-01390  
 

0310 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,085.00000 0.000 0.00

606-02003  
 

0315 END POST 4.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00005  
 

0320 CORNER AND LINE BRACE POST 11.000 4.000

EACH 0.000 0.00

125.00000 4.000 500.00

607-00010  
 

0325 FENCE BARBED WIRE WITH METAL POSTS 566.000 153.000

LF  0.000 0.00

1.42000 153.000 217.26

607-01000  
 

0330 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 51.000 0.000

LF  0.000 0.00

1.62000 0.000 0.00

607-01100  
 

0335 FENCE (PLASTIC) 2,696.000 2,696.000

LF  0.000 0.00

1.82000 2,696.000 4,906.72

607-11525  
 

0340 16 FOOT GATE 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

607-60116  
 

0345 *DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0350 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00003  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 CONSTRUCTION SURVEYING 1.000 0.830

L S 0.060 1,500.00

25,000.00000 0.890 22,250.00

625-00000  
 

0358 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION  MCR 1.000 1.000

L S 0.000 0.00

2,150.00000 1.000 2,150.00

900-00014  
 

0359 ADDED ITEM (DOLLAR)/ ADMIN COST FOR CO #2 LINE #5 
ADDED MOB

157.500 0.000

DOL 157.500 157.50

1.00000 157.500 157.50

900-00006  
 

0360 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

156,000.00000 1.000 156,000.00

626-00000  
 

0365 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,375.00

5,500.00000 0.750 4,125.00

626-01000  
 

0370 *EPOXY PAVEMENT MARKING 36.000 18.280

GAL 0.000 0.00

125.00000 18.280 2,285.00

627-00005  
 

0375 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00012  
 

0380 *FLAGGING 400.000 170.000

HOUR 0.000 0.00

22.00000 170.000 3,740.00

630-00000  
 

0385 *TRAFFIC CONTROL INSPECTION 50.000 19.000

DAY 21.000 1,785.00

85.00000 40.000 3,400.00

630-00007  
 

0390 *TRAFFIC CONTROL MANAGEMENT 30.000 27.000

DAY 3.000 1,200.00

400.00000 30.000 12,000.00

630-00012  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 7.000

EACH 5.600 280.00

50.00000 12.600 630.00

630-80336  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 177.000 88.500

EACH 70.800 1,062.00

15.00000 159.300 2,389.50

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 34.000

EACH 27.200 408.00

15.00000 61.200 918.00

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000

EACH 3.200 48.00

15.00000 7.200 108.00

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 560.000 280.000

SF  224.000 3,360.00

15.00000 504.000 7,560.00

630-80344  
 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 2.500

EACH 2.000 4,000.00

2,000.00000 4.500 9,000.00

630-80358  
 

0425 *PORTABLE MESSAGE SIGN PANEL 89.000 79.000

DAY 10.000 500.00

50.00000 89.000 4,450.00

630-80359  
 

0430 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

630-80360  
 

0435 CONCRETE BARRIER (TEMPORARY) 2,564.000 870.000

LF  696.000 10,440.00

15.00000 1,566.000 23,490.00

630-80370  
 

0440 *TRAFFIC CONE 310.000 155.000

EACH 124.000 620.00

5.00000 279.000 1,395.00

630-80380  
 

0445 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 1,200.00

1,500.00000 1.800 2,700.00

630-85010  
 

0447 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) FEB MCR'S 22.000 8.500

DAY 5.000 2,365.00

473.00000 13.500 6,385.50

630-85041  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0455 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0460 F/A ASPHALT PAVEMENT INCENTIVE 2,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0465 F/A INCENTIVE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0469 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL VIOLATION 0.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006  
 

0470 F/A FUEL COST ADJUSTMENT -4,604.940 -17,678.210

F A -575.090 -575.09

1.00000 -18,253.300 -18,253.30

700-70016  
 

0475 F/A ASPHALT CEMENT COST ADJUSTMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0480 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0485 F/A ON-THE-JOB TRAINEE 800.000 91.200

F A 107.600 107.60

1.00000 198.800 198.80

700-70023  
 

0490 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0491 EROSION CONTROL LIQUIDATED DAMAGES LD EROSION CONTROL 0.000 0.000

DAY 0.000 0.00

0.00000 0.000 0.00

900-00030  
 

CAT 0200 $67,736.15 726,848.52CURRENT AMT 1,347,958.71 $$

CAT NO0300 STR. BRIDGE   E-16-QT 

0495 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

98,800.00000 1.000 98,800.00

202-00400  
 

0500 STRUCTURE EXCAVATION 367.000 367.000

CY  0.000 0.00

7.00000 367.000 2,569.00

206-00000  
 

0505 *STRUCTURE BACKFILL (CLASS 1) 610.000 610.000

CY  0.000 0.00

21.50000 610.000 13,115.00

206-00100  
 

0510 *MECHANICAL REINFORCEMENT OF SOIL 595.000 595.000

CY  0.000 0.00

27.43000 595.000 16,320.85

206-00360  
 

0515 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 247.000 0.000

TON 0.000 0.00

70.15000 0.000 0.00

403-34741  
 

0520 *DRILLED CAISSON (42 INCH) 501.000 501.000

LF  0.000 0.00

175.00000 501.000 87,675.00

503-00042  
 

0525 *DRILLED CAISSON (60 INCH) 120.000 120.000

LF  0.000 0.00

400.00000 120.000 48,000.00

503-00060  
 

0530 BEARING DEVICE (TYPE I) 16.000 16.000

EACH 0.000 0.00

1,100.00000 16.000 17,600.00

512-00101  
 

0535 *WATERPROOFING (MEMBRANE) 1,499.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00120  
 



CONTID: C16586         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0540 BRIDGE EXPANSION DEVICE (0-4 INCH) 40.000 0.000

LF  40.000 5,200.00

130.00000 40.000 5,200.00

518-01004  
 

0545 BRIDGE EXPANSION DEVICE (0-4 INCH)(WITH SNOW PLOW 
PLATES) 

46.000 0.000

LF  46.000 9,200.00

200.00000 46.000 9,200.00

518-01005  
 

0550 *SAWING AND SEALING BRIDGE JOINT 86.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

518-03000  
 

0555 CONCRETE CLASS D (BRIDGE) 746.000 198.700

CY  546.900 205,087.50

375.00000 745.600 279,600.00

601-03040  
 

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS 0.000

CY  0.000 0.00

651.20000 0.000 0.00

0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS - 
FEBRUARY 2009

0.000

CF  0.000 0.00

651.20000 0.000 0.00

0560 STRUCTURAL CONCRETE STAIN 1,133.000 0.000

SY  229.330 1,547.98

6.75000 229.330 1,547.98

601-40400  
 

0565 *REINFORCING STEEL (EPOXY COATED) 153,345.000 32,164.000

LB  121,181.000 121,181.00

1.00000 153,345.000 153,345.00

602-00020  
 

0570 6 INCH PLASTIC PIPE 300.000 0.000

LF  300.000 4,500.00

15.00000 300.000 4,500.00

603-50006  
 

0575 VANE GRATE INLET SPECIAL 2.000 0.000

EACH 2.000 6,000.00

3,000.00000 2.000 6,000.00

604-25000  
 

0580 *BRIDGE RAIL TYPE 10M (SPECIAL) 696.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

606-11032  
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PCN: 16586-BID    ESTIMATE RUN

PROJECT: BR 0361-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. BRIDGE   E-16-QT 

0580 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

LF  696.000 71,688.00

103.00000 696.000 71,688.00

0585 FENCE PICKET 620.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

607-11400  
 

0590 PRESTRESSED CONCRETE I (BT63) 2,283.000 2,283.000

LF  0.000 0.00

175.00000 2,283.000 399,525.00

618-00163  
 

0590 MATERIAL ALLOWANCE BT63 GIRDERS - DECEMBER 2008 0.000

LF  0.000 0.00

126.27000 0.000 0.00

0590 MATERIAL ALLOWANCE DIAPHRAGMS - JANUARY 2009 0.000

LF  0.000 0.00

4.15500 0.000 0.00

0590 MATERIAL ALLOWANCE BT63 GIRDERS - JANUARY 2009 0.000

LF  0.000 0.00

126.27000 0.000 0.00

0590 MATERIAL ALLOWANCE BT-63 GIRDERS FEBRUARY 2009 0.000

LF  0.000 0.00

126.27000 0.000 0.00

0592 ADDED ITEM (DOLLAR)/ CONC. PRICE REDUCTION 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0300 $424,404.48 1,214,685.83CURRENT AMT 1,389,573.65 $$

CAT NO0301 STR. WALL E-16-BU 

0595 STRUCTURE EXCAVATION 731.000 731.000

CY  0.000 0.00

7.00000 731.000 5,117.00

206-00000  
 

0600 *STRUCTURE BACKFILL (CLASS 1) 842.000 842.000

CY  0.000 0.00

21.50000 842.000 18,103.00

206-00100  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. WALL E-16-BU 

0605 *MECHANICAL REINFORCEMENT OF SOIL 374.000 374.000

CY  0.000 0.00

27.43000 374.000 10,258.82

206-00360  
 

0610 GEOTEXTILE (EROSION CONTROL) (CLASS B) 234.000 156.000

SY  55.000 225.50

4.10000 211.000 865.10

420-00101  
 

0615 *BLOCK FACING 1,317.000 1,267.000

SF  50.000 500.00

10.00000 1,317.000 13,170.00

504-04410  
 

0620 RIPRAP (6 INCH) 47.000 35.000

CY  12.000 780.00

65.00000 47.000 3,055.00

506-00206  
 

0625 *CONCRETE CLASS B 6.000 5.500

CY  0.000 0.00

500.00000 5.500 2,750.00

601-01000  
 

CAT 0301 $1,505.50 53,318.92CURRENT AMT 53,663.22 $$

CAT NO0302 STR. WALL E-16-BV 

0630 STRUCTURE EXCAVATION 857.000 857.000

CY  0.000 0.00

7.00000 857.000 5,999.00

206-00000  
 

0635 *STRUCTURE BACKFILL (CLASS 1) 857.000 857.000

CY  0.000 0.00

21.50000 857.000 18,425.50

206-00100  
 

0640 *MECHANICAL REINFORCEMENT OF SOIL 485.000 485.000

CY  0.000 0.00

27.43000 485.000 13,303.55

206-00360  
 

0645 GEOTEXTILE (EROSION CONTROL) (CLASS B) 362.000 260.000

SY  61.000 250.10

4.10000 321.000 1,316.10

420-00101  
 

0650 *BLOCK FACING 1,705.000 1,641.000

SF  64.000 640.00

10.00000 1,705.000 17,050.00

504-04410  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. WALL E-16-BV 

0655 RIPRAP (6 INCH) 72.000 58.000

CY  14.000 910.00

65.00000 72.000 4,680.00

506-00206  
 

0660 *CONCRETE CLASS B 8.000 7.100

CY  0.000 0.00

500.00000 7.100 3,550.00

601-01000  
 

CAT 0302 $1,800.10 64,324.15CURRENT AMT 64,942.25 $$

CAT NO0303 STR. WALL E-16-BW 

0665 STRUCTURE EXCAVATION 796.000 796.000

CY  0.000 0.00

7.00000 796.000 5,572.00

206-00000  
 

0670 *STRUCTURE BACKFILL (CLASS 1) 924.000 924.000

CY  0.000 0.00

21.50000 924.000 19,866.00

206-00100  
 

0675 *MECHANICAL REINFORCEMENT OF SOIL 381.000 381.000

CY  0.000 0.00

27.43000 381.000 10,450.83

206-00360  
 

0680 GEOTEXTILE (EROSION CONTROL) (CLASS B) 273.000 69.000

SY  146.000 598.60

4.10000 215.000 881.50

420-00101  
 

0685 *BLOCK FACING 1,333.000 1,283.000

SF  50.000 500.00

10.00000 1,333.000 13,330.00

504-04410  
 

0690 RIPRAP (6 INCH) 50.000 16.000

CY  33.000 2,145.00

65.00000 49.000 3,185.00

506-00206  
 

0695 *CONCRETE CLASS B 6.000 5.600

CY  0.000 0.00

500.00000 5.600 2,800.00

601-01000  
 

CAT 0303 $3,243.60 56,085.33CURRENT AMT 56,588.13 $$

CAT NO0304 STR. WALL E-16-BX 

0700 STRUCTURE EXCAVATION 1,698.000 1,698.000

CY  0.000 0.00

7.00000 1,698.000 11,886.00

206-00000  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STR. WALL E-16-BX 

0705 *STRUCTURE BACKFILL (CLASS 1) 1,698.000 1,698.000

CY  0.000 0.00

21.50000 1,698.000 36,507.00

206-00100  
 

0710 *MECHANICAL REINFORCEMENT OF SOIL 1,035.000 1,035.000

CY  0.000 0.00

27.43000 1,035.000 28,390.05

206-00360  
 

0715 GEOTEXTILE (EROSION CONTROL) (CLASS B) 446.000 333.000

SY  113.000 463.30

4.10000 446.000 1,828.60

420-00101  
 

0720 *BLOCK FACING 2,385.000 2,319.000

SF  66.000 660.00

10.00000 2,385.000 23,850.00

504-04410  
 

0725 RIPRAP (6 INCH) 99.000 74.000

CY  25.000 1,625.00

65.00000 99.000 6,435.00

506-00206  
 

0730 *CONCRETE CLASS B 8.000 7.300

CY  0.000 0.00

500.00000 7.300 3,650.00

601-01000  
 

CAT 0304 $2,748.30 112,546.65CURRENT AMT 112,896.65 $$

CAT NO0400 CONSTRUCTION ENGINEER 

0452 F/A INTERNET SERVICE CHARGES MCR 579.650 579.650

F A 0.000 0.00

1.00000 579.650 579.65

700-70034  
 

0492 EROSION CONTROL LIQUIDATED DAMAGES CMO 4 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
 

0735 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0740 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
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PCN: 16586-BID    ESTIMATE RUN 04/28/2009

PROJECT: BR 0361-088                   ESTIMATE NO: 0003 16:22:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEER 

0745 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $0.00 27,579.65CURRENT AMT 27,579.65 $$

PROJECT TOTAL 501,438.13 $ 2,255,389.05CURRENT AMT 3,053,202.26 $$


